STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

Rov COOPER J. ERIC BOYETTE
GOVERNOR SECRETARY

March 04, 2020

Addendum No. 1

RE: Contract # C204371

WBS # 34840.3.4

STATE FUNDED

Guilford County (U-2581BA)

US-70 (BURLINGTON RD) FROM W OF SR-3045 (MT HOPE CHURCH RD)
/SR-2819 (MCLEANSVILLE RD) TO E OF SR-2826 (BIRCH CREEK RD).

March 17, 2019 Letting

To Whom It May Concern:

Reference is made to the proposal form furnished to you on this project.

The following revisions have been made to the proposal:

Page No. Revisions

Note added that reads “Includes Addendum No. I Dated 03-04-
20207,

The Project Special Provision entitled CONTRACT TIME AND
LIQUIDATED DAMAGES was revised. The Project Special

Proposal Cover

G-1 Provision entitled INTERMEDIATE CONTRACT TIME
NUMBER 1 AND LIQUIDATED DAMAGES was revised.
G-5 The Project Special Provision entitled SCHEDULE OF
ESTIMATED COMPLETION PROGRESS was revised.
UbO-1 & UbO-2 The Unit Project Special Provision entitled UTILITIES BY

OTHERS was revised.

Please void the above listed pages in your proposal and staple the revised pages thereto.
The contract will be prepared accordingly.

Sincerely,
DocuSigned by:

Ronald €. Davenport br.

FO1BB0IBA4TA442..

Ronald. E. Davenport, Jr., PE

State Contract Officer
Mailing Address: Telephone: (919) 707-6900 Location:
NC DEPARTMENT OF TRANSPORTATION Fax: (919) 250-4127 1020 BIRCH RIDGE DR.
CONTRACT STANDARDS AND DEVELOPMENT Customer Service: 1-877-368-4968 _ RALEIGH, NC 27610

1591 MAIL SERVICE CENTER

RALEIGH, NC 27699-1591 Website: nedot.gov
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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No.1 DATED 03-04-2020
DATE AND TIME OF BID opENING: MARCH 17, 2020 AT 2:00 PM

CONTRACT ID C204371
WBS 34840.3.4

FEDERAL-AID NO. STATE FUNDED

COUNTY GUILFORD

T.LP. NO.  U-2581BA

MILES 1490

ROUTE NO. US 70

LOCATION US-70 (BURLINGTON RD) FROM W OF SR-3045 (MT HOPE CHURCH RD)

/SR-2819 (MCLEANSVILLE RD) TO E OF SR-2826 (BIRCH CREEK RD).

TYPE OF WORK ~ GRADING, DRAINAGE, PAVING, SIGNALS, AND CULVERT.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CARGLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTQRS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORX AS DETERMINED BY THE LICENSING BOARD,
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA, NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROQLINA FQR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS ISA ROADWAY & CULVERT PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



C204371 U-2581BA G-1 Guilford County

PROJECT SPECIAL PROVISIONS
GENERAL

CONTRACT TIME AND LIQOUIDATED DAMAGES:

(8-15-00) (Rev. 12-18-07) 108 SP1 GO7 A

The date of availability for this contract is July 1, 2020, except that work in jurisdictional waters
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the
Contractor is held as stipulated in the permits contained elsewhere in this proposal. Thisdelay in
availability has been considered in determining the contract time for this project.

The completion date for this contract is April 30, 2022.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond
the final completion date shall be a part of the work covered by the performance and payment
bonds.

The liquidated damages for this contract are Two Hundred Dollars (8 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may become
chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIOQUIDATED DAMAGES;:

(7-1-95) (Rev, 2-21-12) 108 SPIGI3 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor
will be required to complete all work included in this contract and shall place and maintain traffic
on same.

The date of availability for this intermediate contract time is July 1, 2020, The
completion date for this intermediate contract time is November 1, 2021.

The liquidated damages for this intermediate contract time are Two Thousand Dollars
(5 2,000.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible for
and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.



C204371 U-2581BA G-5 Guilford County

FUEL PRICE ADJUSTMENT:

(11-15-03) (Rev. 2-18-14) 109-8 SPI G43

Revise the 2018 Standard Specifications as follows:
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is § 1.8495 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description ' Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation e GACY 029
Class IV Subgrade Stabilization S Gal/Ton | 055
Aggregate Base Course , Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type_ Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course ' Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton | 2.90
‘Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90
Agpregate for Cement Treated Base Course Gal/Ton 0.55
.Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement - ~ Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement Gal/SY | 0245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:

(7-15-08) (Rev. 5-13-19) 108-2 SPI G358

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2021 (7/01/20- 6/30/21)  84% of Total Amount Bid |
2022 (7/01/21 - 6/30/22) 16% of Total Amount Bid 1

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.



Project: U-2581BA UbO-1 County: Guilford

PROJECT SPECIAL PROVISIONS
Utilities by Others

S0-DEEP | SAM NC

General:

The following utility companies have facilities that will be in conflict with the
construction of this project:

A) Duke Energy — Power (Distribution)

B) AT&T — Communications (Transmission)
C) AT&T — Communications (Distribution)
D) Spectrum — Communications

E) CenturyLink — Communications

F) Verizon — Communications

The conflicting facilities of these concerns will be adjusted prior to the date of
availability, unless otherwise noted and are therefore listed in these special provisions for
the benefit of the Contractor. All utility work listed herein will be done by the utility
owners. All utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard
Specifications.

Utilities Requiring Adjustment:
Utility relocations are shown on the Utilities by Others Plans.

A) Duke Energy — Power (Distribution)
1) Contact person for Duke is Cynthia Ball at 919-278-2529.
2) Duke will relocate their facilities within the project limits by 5/15/20.

B) AT&T — Communications (Transmission)
1} Contact person for AT&T is Mike Felts at 336-782-6042
2) AT&T — transmission will relocate their facilities within the project limits by
4/3/20.

2/25/20 172



Project: U-2581BA UbO-2 County: Guilford

PROJECT SPECIAL PROVISIONS
Utilities by Others

C) AT&T — Communications (Distribution)

1) Contact person for AT&T is Butch Bunton at 336-317-8142,

2) AT&T will relocate facilities onto Duke Energy’s poles within the project
limits by 8/21/20. Due to the sensitivity of the interoffice fiber optic cables,
AT&T will field adjust facilities from structures 416 to 417 (-Y 1- Sta 13+44 /
Lt 22 to -Y1- Sta 14+55 / Lt 20) once the contractor has exposed them. Please
contact AT&T four (4) weeks prior to construction to allow for mobilization.

D) Spectrum — Communications
1) Contact person for Spectrum is Roger Stanfield at 336-217-3460.
2) Spectrum will relocate their facilities onto Duke Energy poles within the
project limits by 8/21/20.

E) CenturyLink — Communications
1) Contact person for CenturyLink is Michael Nebinger at 336-217-4211.
2) Centurylink will relocate their facilities onto Duke Energy poles within the
project limits by 8/21/20.

F) Verizon — Communications
1) Contact person for Verizon is Keith Poore at 931-248-3450,
2) Verizon will field adjust (lower) their facilities within the project limits by
5/15/20.

2/25/20 21



